	®	Nome	Durata	Data di Avvio	Data di chiusura	Predecessori	Nome risorsa	V S D
1		Requirement document	5 giorni	29/04/24 8.00	03/05/24 17.00			
2		Analyze requirements		29/04/24 8.00	30/04/24 16.00			
3		Writing and review docu	· · ·	30/04/24 16.00	03/05/24 17.00	2		
4		Gui prototype	7,5 giorni	06/05/24 8.00	15/05/24 13.00			
5		Designing GUI mockups	5 giorni	06/05/24 8.00	10/05/24 17.00	3		
6		Iterative revisions based	2,5 giorni	13/05/24 8.00	15/05/24 13.00			
7		Design document	67,375 giorni	29/04/24 8.00	31/07/24 11.00			
8		Architectural design	5,625 giorni	15/05/24 13.00	23/05/24 9.00	6		
9		Database schema design	3,125 giorni	23/05/24 9.00	28/05/24 10.00	8		
10		Code	67,375 giorni	29/04/24 8.00	31/07/24 11.00			
11		Implementing frontend	26,875 giorni	06/05/24 8.00	11/06/24 16.00	3		
12		Implementing backend	28,125 giorni	13/05/24 8.00	20/06/24 9.00			
13	Ö	Integrating frontend a	11,25 giorni	12/06/24 8.00	27/06/24 10.00			
14		Code reviews and revi	8,75 giorni	21/06/24 16.00	04/07/24 14.00			
15		Unit Tests	67,375 giorni	29/04/24 8.00	31/07/24 11.00			
16		Writing unit test cases	9,375 giorni	04/07/24 14.00	17/07/24 17.00	14		
17	Ö	Executing unit tests	5,625 giorni	18/07/24 8.00	25/07/24 14.00	16		
18		Debugging and fixing	3,75 giorni	25/07/24 14.00	31/07/24 11.00	17		
19		API Tests	65,5 giorni	29/04/24 8.00	29/07/24 13.00			
20	•	Writing API test ca	6,25 giorni	01/07/24 12.00	09/07/24 15.00			
21	Ö	Executing API tests	3,75 giorni	09/07/24 15.00	15/07/24 13.00	20		
22		Debugging and fixi	2,5 giorni	15/07/24 13.00	17/07/24 17.00	21		
23		Management Do	65,5 giorni	29/04/24 8.00	29/07/24 13.00			
24		Project planning	7,5 giorni	29/04/24 8.00	08/05/24 13.00			
25		Progress tracking	7,5 giorni	18/07/24 8.00	29/07/24 13.00	22		



